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Sedona in Motion 8 — Enhanced Transit Service - Tourism FY20 CIP Update
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Timing: July 2018 — FY 20
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Project Manager:
Stephen Craver, PE
(928) 203-5059
SCraver@SedonaAZ.gov
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OAK CREEK i e i City Engineer:
@ Bt o J. Andy Dickey, PE
i (928) 203-5039
This project is a result of the Transportation Master Plan. It was identified by Council ADickey@SedonaAZ.gov

as a high priority project. This project consists of providing enhanced transit from

the Village of Oak Creek, continuing north on SR 179 and SR 89A in to Oak Creek $ FY20 Project Budget: $1,120,000
Total Project Budget: $51,300,000

Canyon. It could include periodic stops and park and ride lots, and trailhead service.

The Technical Advisory Committee (TAC) for the project includes representatives
from City staff, ADOT, US Forest Service, AZ State Parks, Coconino County, Verde
Lynx, Sedona Fire District, and the Sedona Chamber of Commerce.

Status: The study was completed in mid-October. The final plan was presented to
Council at the October 23 work session, and staff was directed to move forward with
the implementation of Phase 1, which extends the core routes and includes a service
to specific trailheads.

For more information on this project, visit the project website at:
www.sedonaaz.gov/Transit.

Project Status October 2019
Project Phase % Completion Completion Date
Design 100% October 2019
Construction 0% TBD
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